
 

 
 

I. Enterprise Discussion 
 

A.  Schedule of Events (SOE) Enterprise highlights, available online 
 

 WCOSS: 

 

• Outage of Tide/Luna on June 15 to complete DVS work and update 
the Phase 1 storage. 

• Production switch from Gyre/Surge to Tide/Luna the week of June 
20 (tentative) so that IBM may perform the same work on 
Gyre/Surge. 

 

B. Upcoming Model Changes and additions – details are available online. 

 
Model 30-day eval start 30-day eval end Implementation 

Date 

HYSPLIT 

Apr. 22, 2016 

May 05, 2016 

May 13, 2016 

May 31, 2016 

May 22, 2016 

Jun. 04, 2016 

Jun. 11, 2016 

Jun. 30, 2016 

Jul. 06, 2016* 

Gridded LAMP May 03, 2016 Jun.  01, 2016 Jun. 14, 2016 

National Water 
Model 

May 13, 2016 Jun. 11, 2016 TBD** 

HSOFS (output only 
goes to NHC) 

n/a n/a TBD*** 

 

   Red = not approved by NCEP Director 
   Blue = approved by NCEP Director 

Black = not yet briefed to NCEP Director 

 

 The TINs for the HYSPLIT and Gridded LAMP upgrades may be viewed at:  

http://www.nws.noaa.gov/os/notification/tin16-05hysplit_smokeaab.htm 

http://www.nws.noaa.gov/os/notification/tin16-13griddedlamp.htm 
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 NCO does not yet have a start date for the major 
RAP/HRRR/RTMA/URMA/Smartinit upgrade.  There are still occasional RAP 
analysis failures which need to be corrected. 

 

 *The HYSPLIT 30-day evaluation was restarted May 31.  The parallel HYSPLIT 
canned forecast failed on May 27 (0600Z cycle), so a fix had to be tested prior 
to the restart.  The  July 6, 2016 implementation date is what’s advertised in 
the TIN.  The actual implementation date may vary based on the NCEP 
Director’s pre-implementation briefing. 

 

 **The National Water Model 30-day evaluation will need to be restarted.  
New implementation date is TBD. 

 

 ***The Hurricane Surge model (HSOFS) implementation date is TBD.  The 
NCEP Director did not sign off on the implementation when he was briefed 
this past week. 

 
           C.  Proposed upcoming NCO RFC(s) with potential Enterprise effect: 
 

 NHC_Guidance upgrade to v1.1.2, to fix a problem with IR data processing, fix 
a bug in the UKMET processing code in the SHIPS model, and allow the job to 
rerun a storm with the same contents but a different time stamp.  To be 
implemented on June 14 at 1200Z. 

 
            D.  Partnerspresentation/discussion 

 
II. New Business 

 

Review Weekly Status Report 
 Scheduled RFCs (Approve/Reject/Defer) 
 Discuss RFCs rejected by the CM staff 

 
III. Old Business 

 

 Verify Completion of Previously Scheduled RFCs 
 Deferred Items 

 
IV. Announcements/Reminders 

 
None 

 



V. Next meeting – Thursday, 16 June 2016 @ 1:30 PM ET (1730Z) 


